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SUMMARY  
 

At the end of September 2013 the status of the project was as follows:  

 

- Schools: The progress was unsatisfactory during the reporting period. The total count of 

completed schools changed to 46 out of 111 schools with further completion of 01 School 

GGPS Sumbat Mandoor thus  (FARA-I = 02, FARA-II = 31, PIL #09 = 11, PIL #17 = 02); 

moreover construction activities remained suspended on 15 schools. The financial accrued 

expenditure remained the same i.e. 54% (13.503/ 25 US$ million) with an average physical 

progress 1.57 % (August = 77.89%, September = 79.46 %). 

 

- Basic Health Units: Progress on the 05 No fully damaged BHUs (PIL # 22) was observed 

satisfactory with an average physical progress of 3.5% (August = 31.75%, September = 35.25 

%). Work on Civil Dispensary (CD) Parrai & Telegram Swat had been initiated being part of 

partially damaged BHU (PIL # 21). Financial accrued expenditure was 12% (0.41/1.18 US$ 

million). 

 

- WatSan:  Overall progress of the sub projects in Buner district (PIL # 19) was miserable. Out 

of 13 schemes construction activities were in progress on only 03 schemes, while activities on 

the rest of the sub-projects were on complete halt. The average physical progress achieved 

was 1.94% (August = 9.21%, September =11.15%). Financial accrued expenditure is 11% 

(0.165/1.5 US$ million).  

 

- Work on schemes in district Swat (PIL # 25) including 10 DWSS, 120 hand-pumps would start 

after a prequalification process for the construction procurement is completed. 

  

- HeadWork Munda:  Progress at the head works remained negligible as compared to last 

month. Retrofitting of right abutment was in progress. A last span of the bridge was yet to be 

completed. Finishing works of residential blocks and pumping station were in progress. The 

contractor had mobilized to bridge at DOAABA branch. Financial accrued expenditure was 

91% (7.986 /8.77 US$ million). Some of the remaining activities would be completed next year 

after the canals closers.  It may be noted, the progress of work mainly suffered due to: 1) high-

floods in this season by breaching of cofferdam twice, 2) internal tug of war among some of the 

staff members in the flood directorate; and 3) harassment of some of the competent and 

honest core staff of the directorate by a un-necessary departmental inquiry ordered by the 

Secretary Irrigation Department. 

 

- Kot Barang Road & Selai Patay Bridge: The overall physical progress achieved till the 

reporting period was 46.3%. Financial expenditure till reporting period was 70% (1.198 / 1.70 

US$ million).  

 

- Khawaza Khela Bridge Swat:  The overall physical progress achieved till the reporting period 

was 69.74%. Financial expenditure till reporting period was 60% (2.206/3.671 US$ million). 

 

- Mingora Bridge Swat: Overall progress till the reporting period was 55%. The PIL for this sub-

project was signed on August 26, 2013.    
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COMMENTS / ACTIONS 
Schools 
 
Planned targets of PaRRSA & PU/C&W: 
 

• Completion of 13 schools by December 2012; 

• Completion of 39 schools by June 2013; and 

• Completion of 25 schools by the respective completion dates in PILs (#9 and #17). 

 
• Planned Completion of 13 Schools   

12 Schools had been completed out of which 9 schools had been handed over to the 

Education Department. The rectification work identified in the snag list of 2 schools had still not 

been completed.  

 

Work on the remaining one school: GGPS Khuz Patay Biha still continued with a very slow 

pace. Marble grinding of the first floor of T3 and final coat of weather shield were the remaining 

items to be completed. 

 

Similarly plumbing work, electric fixtures, Door/ventilators and weather shield painting had still 

to be done on LB. Main gate fixing, Flag post, External electrification and water supply works 

were still to be completed.   

 

Planned Completion of 39 Schools  

Only 04 schools had been completed so far. Contractors had now resumed their activities after 

a lapse of 2 months and the progress during the month on these schools is summarized as 

under: 

 

• Completed 4/39 schools. 

• Progress achieved on 3/39 schools remained - 0%; 

• Progress achieved on 25/39 schools -1%; 

• Progress achieved on 4/39 schools was between 1 – 2%; and 

• Progress achieved on 3/39 schools was between 2 – 4%. 

 

The progress was reviewed in a meeting chaired by DG PaRRSA, which was attended by all 

the stakeholders. In the said meeting Program Manager USAID reminded of the DG 

commitment to complete at least 30 schools by Dec 2013. He further stated that initiation and 

obligation of funds for Flood Project would largely depend on the successful achievement of 

this target; therefore, all efforts should be made for achieving this target. The PD, PU/C&W 

was asked for completion dates for these schools. Completion dates for 36 schools committed 

by PD PU/C&W are as under:  
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• Planned Completion of 25 Schools                    

Work continued on these schools with a very slow pace. Work remained at halt on 3 schools. 

Progress achieved on these schools is summarized as follows. 

Sr. # Project Name / Contractor 
Proposed Completion 

Date 
%age Progress 

(30-09-2013) 

District Buner 

1 GGPS Bekhanai, Umar Rehman Itbar 30-10-2013 98 

2 GPS Miragai, Umar Rehman Itbar 30-11-2013 95 

3 GGPS Awanai Churgurzai, Malam Jabba Construction Co 30-9-2013 98 

4 GPS Kot Soray, Malam Jabba Construction Co 30-11-2013 95 

5 GGMS Topai, Malam Jabba Construction Co 30-10-2013 96 

6 GPS Maradu, Malam Jabba Construction Co 30-11-2013 96 

District Swat 

7 GGPS Shingrai, Bakht Sher Ali 30-10-2013 99 

8 
GGPS Ghuzpatay Biha (replaced by GPS Sher Palam) 
Jehan Zeb 

30-12-2013 97 

9 GPS Shakardara Pir Kalay, Malam Jabba Construction Co 30-12-2013 91 

10 GPS Bara Bandai No.2, Zainul Abidin 30-10-2013 99.26 

11 GGPS Detpanai, Mehboob Ali 30-12-2013 83 

12 GGPS Mangar Kot, Kishowra, Ihsan Ullah & Co 30-12-2013 92 

13 GGPS Yakhtangai Aka Maroof Bamikhel Gul Yar 30-11-2013 95 

14 GGPS Kishowra (A.M & Co) 30-11-2013 80 

15 GPS bar Shawar, Mohammad Tahir 30-11-2013 88 

16 GPS Chum Bara Durashkhela, Al-Habib Construction Co 30-12-2013 86 

17 GGPS Danai Shalpin, Malakand Construction Co 30-12-2013 91 

18 GGPS Sumbat Mandoor, A.M & Co 15-10-2013 100 

19 GGMS Telegram, Sayad Noman Ali 30-11-2013 91 

20 GGPS Malam Kishowra, Saifur Rehman 31-12-2013 82 

21 GGPS Bishbanr, Daudzai Bldrs (Ibrar Khan) To be Rescind 66 

22 GGPS Barkalay Bishbanr,  Sibghat Ullah 30-11-2013 82 

23 GGPS Qalla, KK Builders 30-12-2013 85 

24 GGCMS Qalla, Tila Mohammad 30-11-2013 92 

25 GGPS Kwar Oba Bara Thana, Mohammad Tahir Khan 15-10-2013 85 

26 GGMS Shinkad, Didar ul Haq 15-11-2013 89 

27 GGMS Manyar, Bashir Ahmad 30-12-2013 90 

28 GGPS Awesha Chuprial, Jehan Zeb 31-12-2013 85 

29 GGPS Qasim Nasafa Darmai, Tila Mohammad 30-11-2013 92 

30 GGPS Telegram, Hunarmand Construction Co 30-11-2013 90 

District Dir 

31 GGPS Takatak, Haroon & Co 30-11-2013 89 

32 GPS Kotkay Lal Qilla, Iqbal Construction 30-9-2013 97 

33 GPS Machine Koorona, Iqbal Construction 30-9-2013 94 

34 GPS Ashorgai, Iqbal Construction 30-11-2013 91 

35 GGHS Haya Serai Balambat, Saif Construction 31-12-2013 79 

36 GGMS Khal Colony Khal, Shoaib Construction 30-10-2013 90 
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%age No of Schools 

90% - 100% 1 

80% - 90% 5 

70% - 80% 4 

60% - 70% 2 

50% - 60% - 

40% - 50% 3 

30% - 40% 4 

20% - 30% 4 

< 20% 2 

 
• As reported earlier, these schools were mostly in the snow bound areas and hence their 

completion would slip to 2014. 

• Construction activities had been resumed on the halted schools but still activities remained 

suspended on the schools at serial # 4, 7, 8, 10, 16, 17, 18, 19, 20, and 21. 

  

• The schools at serial # 16-19 were in the completion stage which could have been completed 

in couple of weeks. The PD, PU/C&W had been informed of this situation. They should  react 

promptly before all the activities get halted because of weather as these schools are in the 

snow bound area. 

 

Sr. # School Name Status 

1 GPS Sher Palam   Completed 

2 GGPS Kishwara Work resumed at site with 3% progress 

3 GGPS Chuprail  Work resumed at site with 0.7% progress 

4 GGPS Bishbanr   Work not resumed at site 

5 GGPS Danai Shalpin  Work resumed at site with 0.4% progress 

6 GGPS Toor Toot Kishwara Work resumed at site with 0.1% progress 

7 GGPS lalkoo Sakhra  Work not resumed at site 

8 GGPS Qayum Abad Lalkoo  Work not resumed at site 

9 GGPS Malam Kishwara  Work resumed at site with 2.6% progress 

10 GGPS Balasur Chuprail  
Work not resumed at site, dismantling of unsupervised concrete 
done 

11 GHS Shekawlai Tormang  Work resumed at site with 0.1% progress 

12 GHS Sangolai  Work resumed at site with 1.4% progress 

13 GPS Chiragalai  Work resumed at site with 0.3% progress 

14 GGPS Bekhanai  Work resumed at site with 0.3% progress 

15 GPS Mairagai  Work resumed at site with 0.6% progress 

16 GGPS Awanai Chagharzai  Work not resumed at site 

17 GGMS Topai Work not resumed at site 

18 GPS Kot Soray Work not resumed at site 

19 GPS Maradu  Work not resumed at site 

20 GMS GulBandai  Not yet tendered 

21 GGMS Araq  Work halted at site 
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ISSUES  
 

The following issues which were long overdue on the part of PU/C&W and/or the Education, 

Health and District Administration were needed to be resolved at an earliest: 

• Issues of extension of time and/or levy of penalty on contractors due to delayed completion of 

schools needed to be resolved for release of final payments and/or release of security. 

•  Schedules of all the ongoing schools and BHUs duly signed by the contractors for tracking the 

progress of work. 

• O&M issue, after defect liability period, of the completed and handed over schools to be 

resolved with the Education Department the soonest. 

• Rectification works identified by the Monitoring team of PaRRSA for some schools long time 

ago were yet to be addressed. 

• Voltage regulators had yet to be installed. The schools authorities were constantly complaining 

about the low voltage due to which the LBs on some schools with water wells were not 

functional. 

• Although work on the protection work of GGPS Kais Khans to retain the slip portion had been 

started but the contractor’s T&P and labor deployment were not adequate and too much delay 

was apprehended. The matter needed PU/C&W attention. 

• Bearing capacity tests on the newly awarded schools had yet to be initiated which would delay 

commencement of construction activities.  

• PU/C&W staff to increase the frequently of their visits to the ongoing schemes in Dir, Buner 

and Swat to achieve the planned completion of 30 schools by December 2013.  

     

Basic Health Units  

 

• Overall progress on five (05) fully damaged BHUs remained very slow. Time and again the PU/ 

C&W had been notified about the slow progress but there was no sign of improvement. A 

separate meeting was required with the contractors by the PU/C&W to force them for 

expediting the progress of work, but it did not happen. The task of preparation of realistic 

construction schedules for these BHUs was assigned to the PU/C&W for obtaining extension 

of time from USAID of the in place PIL was yet to be realized. 

• No headway had been made in the initiation of construction activities on the partially damaged 

BHUs. Work on only 02 partially damaged BHUs in Swat had been initiated. Overall progress 

of work was not satisfactory at all. 

• Work order for MCH Kithara had been issued, but no work yet started.  

• The PU/C&W must finalize the tendering of the BHUs in Dir (L). Also direct the contractors for 

initiation of construction activities on BHUs in Swat for which work orders had already been 

issued. 
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WatSan Schemes 

 

Buner 

• Progress of WatSan schemes in Buner was very slow. Work on only 4 schemes was in 

progress. In this regard, a meeting was held in the office of XEN PHED Buner, in which the SE 

PHED also participated. But as of today, most of the agreed actions of the meeting could not 

be realized. PHED Buner should apply to WAPDA for external electrification for the timely 

energizing of the schemes to be completed, otherwise, the schemes would be non-functional 

after completion. 

Swat 

• 31 applications from different contractors were received for pre-qualification for WatSan 

schemes in Swat. 02 applications were received in duplicate and as such the total number of 

applicants dropped to 29. The sealed envelopes were opened on Sep 26, 2013 by the 

committee constituted for the purpose. Evaluation of the applicants in accordance with the laid 

down criteria as advertised in the press media was underway. Selections process should be 

finalized to expedite the tendering and initiation of physical work. 

 

Road & Bridges 
 
Kot Barang Road and Selai Patay Bridge (FATA) 

• Work on the base course (WBM) was underway and about 600 m WBM had been laid 

between RD 0+625 to 1+200. Asphalt pavement on the left bank could be started in this reach. 

The width of the WBM as per the approved drawing had been reduced to width of pavement 

plus 15 Cm offset on both sides and replaced by the available granular material at site. 

• The contractor was complaining of late and partial payments for the actual work done which 

according to him were being done deliberately by the Department. This issue had created 

some confusion and mistrust on the Departmental measurements which should be resolved at 

the earliest. It is pertinent to mention that working season for the Bridge sub structure would 

last till February next. Any undue delay would mean delay in completion of this project by one 

year, which is unaffordable. 

• The access road on the right side at KM 16 had been cut off due to slide. Heavy equipment 

and construction material could not be transported to the site of work. Construction of retaining 

wall was required at the slipped location, which was included in the revised PC-1 of the project. 

Approval of the revised PC-1 should be expedited to facilitate the payments to the contractor 

for Non BoQ /Non schedule items and also to initiate work on the retaining wall to make the 

bridge site accessible from the right side which would help the contractor in transportation of 

plant and materials. 
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Khwaza Khela Bridge (KP) 

• Manufacturer certificate including brochures for the bearing pads duly amended for a 

guarantee period of 30 year had been provided by the contractor through the supervisory 

consultants. Samples for the remainder bearing pads should be provided for testing to avoid 

wastage of time 

• HT line had still to be relocated which hindered the construction activities. The Department had 

approached to PESCO for the same. Follow up on this action was required. 

• Detailed Drawings for the approaches and the flood protection detailed design/drawing had still 

not been provided by the supervisory consultants. 

• The Department must arrange and finalize the acquisition process for the private land coming 

under the approach roads to avoid undue delay on this account. 

 

Mingora Bridge (KP) 

• The consultant had been asked for changing the design of hand rails to New Jersey Barriers 

as proposed by the Program Manager USAID on his visit to this site. This should be expedited 

to make necessary provisions in the deck slabs which were to be initiated soon.  

• The Supervisory consultants should have finalized the drawing for approaches at an earliest 

and handed it over to the contractor. Abutments had been completed and the backfilling and 

road work could be initiated. 

• On the left abutment a culvert had to be designed to connect the left side drain water with the 

right side drain under the abutment fill. This should be expedited. 

• Contractor should have submitted sample for strands and bearing pads for testing well in 

advance to avoid any wastage of time. 

• Contractor should have supplied strands, anchorages, bearing pads and arrangement for 

stressing to start launching of PC units and deck slab construction. 

 

General Comments 

 

• The PD always exaggerates the number of completed schools in meetings; which always 

creates a difference of agreement in the number of schools reported complete by AGES in 

such meetings. This growing of a difference of opinion has brought a change in the attitude of 

the PD, PU/C&W towards AGES, as the PD blames AGES for the slow progress for reasons 

best known to him. He is confused about the role and responsibilities of AGES, which had 

been explained to him several times. The PD is so irresponsible that he failed to note that his 

signing authority of check had lapsed, as result of this no contractor was able to cash check 

before Eid and pay his staff. This has very badly affected the credibility of the PD.  

• It was mutually agreed, the implementation of lab tests results is/will be the responsibility of 

PU/C&W.  But on ground AGES staff alone is shouldering the responsibility and fighting it out 

with the contractors to implement the decisions/recommendations for quality control of 

construction materials. PU/C&W blames AGES for delays, and consider the laboratory testing 

carried out by AGES as unnecessary. 
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• PU/C&W staff avoids field visits for reasons best known to them. The PD was several times 

requested in the meetings to take stock of the situation, but with no result.  This is also in the 

knowledge of the DG, PaRRSA, but he cannot take any action as PU/C&W staff is 

administratively not under him.  

• As per an agreed protocol of one window, joint visits are to be carried out by PU/C&W, 

PaRRSA and AGES staff for effective control and timely decisions, but  independent visits (if 

any) are being carried out  and decisions which require involvement of other stakeholders are 

not timely given, thus affecting the progress of work. 

• Extensions of time and technical sanctions have yet not been finalized by the PD PU/C&W for 

obvious reasons; as such the final bills and release of securities, of the completed schools, 

cannot be paid to the contractors. This has raised discontent amongst the contractors and 

attributing towards the slow pace of work due to deductions in the running bills.   

• As per procedure weekly coordination meeting(s) among PU/C&W, AGES & PaRRSA staff  is 

to be carried out, but during the current incumbency of PD PU/C&W no coordination meeting 

are being held. If at all any unscheduled meeting has been carried out, it was on the request of 

AGES, prior to any important meeting or visit. 

• As per agreed procedure joint measurements are to be taken, before the preparation of the 

bill(s). Seldom PU/C&W staff has joined AGES for joint measurements. When AGES prepare 

the bill, for PU/C&W, then unnecessary objections are made on the measurements / bill(s), 

forwarded to PU/C&W by AGES. 

• The concerned ADs (Asstt Directors) are reluctant to take any decision on site unless cleared 

by their respective DDs (Deputy Directors), which delays the implementation of the project. 

 

CONCLUDING REMARK: In view of the above, the present implementation arrangement for KP- 

RP in Malakand is a lesson learned for future USAID funded projects/programs. PU/C&W is just 

an eye wash with very inexperienced and spineless staff. 
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1. PROJECT 

1.1. BACKGROUND 

The people of KP, especially of Swat, Dir (Lower), Dir (Upper) and Buner districts of 

Malakand Division, suffered heavy losses in the war against terrorism and militancy. 

 
During more than one year of violence in the valley of Swat, Dir (L), Dir (U) and Buner 

districts, the suspected militants mainly used the destruction of schools as an effective tool 

to bring the government to its knees, while reversing the process of education in the restive 

mountainous districts. According to an official data, the insurgents destroyed 177 (primary, 

middle and high) schools, when the tension gripped the districts.  The violence came to a 

halt following the Pakistan Army offensive against the Taliban in 2009. 

 
For post conflict, Malakand  Reconstruction and Recovery Program (MRRP) (Now KP-

Reconstruction Program)  an Assistance Agreement (No 391-011) was signed i n  

September 2009 between the GoP and the USG. This was followed by an 

Implementation Letter (IL) No. MLK-01, signed in December 2009 for initial obligation of 

funds of US$ 36 M for the rehabilitation and / or and reconstruction of damaged facilities of 

Education, Health, WatSan and enhancing government capacity in the four (04) districts of 

the Malakand Division: Dir (L), Dir (U), Swat and Buner. The project started in June 2010.   

Later on an additional sum of about US$ 16 M was sub-obligated for flood affected 

infrastructures in KP/ FATA and for capacity building of government in KP. 

 

1.2. LOCATION 

Malakand Division was an administrative division of the KP Province of Pakistan, till 2000, 

which included the districts of Chitral, Dir, Swat and Malakand. This was followed by a 

formation of a Division of Malakand, which now comprised Dir (L) and Dir (U), Swat, 

Chitral, Buner, Shangla and Malakand districts. Location map of the project area is given in 

Figure 1.1 on the next page. Presently, the focus of the post conflict reconstruction and 

recovery program is in the districts: Dir (L), Dir (U), Swat and Buner.  

 

1.3. IMPLEMENTATION ARRANGEMENTS 
 

The Economic Affairs Division (EAD) designated the DG, PaRRSA as an Additional 

Representative of the Government of Pakistan (GoP) for the purposes of the 

implementation of Program Areas (as defined in the Assistance Agreement) relevant to the 

function of PaRRSA in its letter of December 19, 2009. The GoKP has established a 

Project Steering Committee (PSC) to provide oversight and guidance and approvals 

required for smooth and timely implementation of the project activities.  The PSC is chaired 

by the DG PaRRSA, and comprised representatives of USAID/Pakistan and relevant 

Provincial Departments involved in the planning and execution of the project activities. 

PaRRSA, therefore, has the authority  to  carry  out  the  works  to  be  financed  under  this 

FAR Agreement contracts. Accordingly, PaRRSA is fully responsible for carrying out these 

works or for contracting for the performance of these works, for supervising the 

contractor(s), and for ensuring that the contractor(s) diligently undertake the work and 
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provide the necessary equipment, skilled and unskilled labor, and efficient supply of 

materials to ensure uniform and continuous progress once construction is started.  The 

executing agency for Education and Health Activities is the C&W Department; and for 

WatSan it is Tehsil Municipal Administration (TMA) Mingora in the rural areas and Public 

Health Engineering Department (PHED) Buner in the urban areas of the respective 

districts. Originally two (2) engineering firms were hired by USAID: CRISP was a 

supervisory consultant and was an extension of the C&W department, while AGES is a 

Monitoring & Evaluation (M&E) firm for the assistance and advice of USAID is on board 

since July 2010.  Later, the services of CRISP were suspended by USAID from January 

01, 2012; as such AGES was assigned also the responsibility of in depth monitoring. In 

July 2012, a separate C&W Project Unit (PU) was established exclusively for these USAID 

funded sub projects headed by a Project Director (PD) station in Swat. AGES certifies 

payment on behalf of USAID if the work is completed satisfactorily, if otherwise, it 

immediately notifies USAID. AGES is also carrying out M&E services for the GoP and other 

donors funded sub projects as per their TOR of the Consultancy Agreement, which is being 

executed by the C&W departments of building and roads, irrigation department and local 

government in the three districts of Malakand. 

 

1.4. LEVEL OF USAID FUNDING 

Initially USAID obligated US$ 36M. Later on, an additional fund of about US$ 16M was 

sub-obligated for flood-damaged infrastructures in KP/FATA and capacity building of 

government. The details are given below: 

 

 
 

25.0
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Reconstruction of schools

Recovery of Health Facilities

Flood damaged Infrastructure: Munda 

Headworks

Flood damaged Infrastructure: Khwaza 

khela Bridge including Mingora Bridge

Drinking Water Supply Schemes(Funds 

equally distributed between  Swat & Buner(

Enhancing Government Capacity: 

Construction of Tehsil-level Govt. Complex

Barang Road ( FATA(

Total Obligation  51.975 US $ (M)
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2. DESCRIPTION OF ACTIVITIES  

2.1. REHABILITATION / RECONSTRUCTION OF SCHOOLS 

Funds for activities under this component were committed, and construction specifications 

and standards to be followed were documented in separate IL No. MLK-FARA-01 (5 

schools), IL No. MLK-FARA-02 (74 Schools), PIL# 9 (36 schools) and PIL# 17 (7 schools). 

 

2.1.1. Progress with respect to Geographical Spread   

Swat 

 

 

Dir (L) 

 

 
Buner 

 

 

Dir (U) 

• Total number of schools =  5 of PIL #9 

• Work continues on 2 schools: GGPS Chiragalai and GGHS Ganorai. While 3 schools 

have been dropped: GPS Kunal, GPS Gato and GPS Nirgah. 

 

3

44

20

7
31

18

10

2

FARA I FARA II PIL 09 PIL 17 New PIL

Total No of Schools  77 Completed 31

1

10

6

2
1

6

1

FARA I FARA II PIL 09 New PIL

Total No Schools 19 Completed 8

11

2

7

0

FARA II PIL 09

Total Schools  13 Completed 7
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2.1.2. Progress as Planned by PaRRSA & PU / C&W 

Progress of the schools with respect to targeted planned by PaRRSA & C&W is reflected in 

the table below:  

 
Table 1:     Details of 30 Schools Planned for Completion in June 2012 

 

Sr. 
# 

Category Name of School 
Gender 

Classification 

No of 
Class 
room 

FARA 
/ PIL 

Actual 
occupation 

date  

Physical 
Progress 
Achieved 

Students 
Enrollment 
Previous 

Students 
Enrollment 

Present 

No. of 
Teacher 

Branding 
Plaque  

DISTRICT DIR (LOWER) 

1 GCMS Moranai Boys 10 I 15-05-2012 Completed 145 201 06 Installed 

2 GPS Gumbatai Lal Qilla Boys 6 II 10-05-2012 Completed 180 154 04 Installed 

3 GPS Mulayano Banda Boys 6 II 18-05-2012 Completed 231 213 04 Installed 

4 GPS Takatak Boys 6 II 19-05-2012 Completed 263 252 05 
Not 

Installed 

5 GGPS Kotkay Lal Qilla Girls 4 II 18-10-2012 Completed 255 185 03 Installed 

6 GMS Kumbar Lal Qilla Boys 6 #9 09-04-2012 Completed 234 242 9 Installed 

DISTRICT BUNER 

7 GPS Tor Warsak No.1 Boys 6 II 01-04-2012 Completed 541 526 08 Installed 

8 GPS Jowar No.1 Daggar Boys 6 II 01-04-2012 Completed 406 426 10 Installed 

9 GPS Gul Bandai Boys 4 II 01-08-2012 Completed 254 277 05 Installed 

10 GPS Baikhanai Boys 6 II Not occupied Completed 70 89 02 Installed 

DISTRICT SWAT 

11 GGMS Baboo Girls 11 I 20-09-2012 Completed 76 40 05/07 Installed 

12 GPS Charbagh Boys 12 II 05-06-2012 Completed 805 769 18 Installed 

13 GMS Nawagai Boys 10 II 01-05-2012 Completed 215 166 07 Installed 

14 GPS Kota Boys 10 II 01-08-2012 Completed 414 411 09/04 Installed 

15 GGPS Araq Girls 4 II 20-06-2012 Completed 47 54 02/01 Installed 

16 GGPS Bar Qala Bishbanr Girls 4 II Not occupied Completed 31 30 02/03 Installed 

17 GGCMS Khararai Chum Matta Girls 6 II 13-08-2012 Completed 297 250 02/7 Installed 

18 GGPS Main Mira Arkot Girls 6 II 02-08-2012 Completed 220 80 03 Installed 

19 GGPS Ningolai Girls 6 II 01-08-2012 Completed 720 674 09/08 Installed 

20 GGMS Ningolai Girls 10 II 01-08-2012 Completed 141 142 06 Installed 

21 GPS Ahingaro Dherai Boys 6 II 07-03-2013 Completed 400 413 08/06 Installed 

22 GGPS Kharrirai Girls 6 II 28-03-2013 Completed 489 425 08/07 Installed 

23 GMS Charbagh Boys 6 #9 Not occupied Completed 260 230 08 Installed 

24 GMS Alamganj Boys 6 #9 12-11-2012 Completed 138 178 11 Installed 

25 GPS Shin Boys 6 #9 10-10-2012 Completed 560 479 10/09 Installed 

26 GMS Aligrama Boys 6 #9 01-03-2013 Completed 192 218 07/08 Installed 

27 GGPS Niligram Ronyal Girls 8 #9 19-06-2012 Completed 107 60 1 Installed 

28 GGMS Sersenai Girls 10 #9 24-08-2012 Completed 286 283 07/06 Installed 

29 GGMS Gulibagh Girls 10 #9 15-11-2012 Completed 136 161 07/06 Installed 

30 GMS Shakardara Boys 10 #9 08-11-2012 Completed 88 106 07 Installed 
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Table 2:     Details of 13 Schools Planned for Completion in December 2012  
 

S. # Category 
Name of 
School 

Gender 
Classification 

No of  
Class 
room 

FARA 
/ PIL 

Actual 
occupation 

date  

Physical 
Progress 
Achieved 

(%) 

Forecast 
Date of 

completion 
by AGES * 

Students  
Enrollment 

Old/New 

No. of 
Teacher 
Old/New 

Branding 
Plaque 

 

DISTRICT BUNER 

1 GPS Topai Boys 6 II Not occupied Completed  284/297 08 Installed 

DISTRICT DIR (LOWER) 

2 GPS 
Dara Sher 
Khanai 

Boys 6 II Mar 2013 Completed  134/141 03 
Not 

Installed 

3 GPS Atoo Boys 6 II Apr 2013 Completed  239/260 05 
Not 

Installed 

DISTRICT SWAT 

4 GPS Gut Boys 6 II 1-08-2013 Completed  236/226 05 Installed 

5 GGPS 
Ghuzpatay 
Biha 

Girls 6 #9 Not occupied 97 Oct 2013 130/81 02  

6 GPS 
Koza Bandai 
No 2 

Boys 10 II 01-03-2013 Completed  413/450 10 Installed 

7 GGPS 
Charbagh 
No. 1 

Girls 10 II 01-08-2013 Completed  795/728 9 Installed 

8 GGPS Jehan Abad Girls 4 II Not occupied Completed  123/138 08/02 Installed 

9-10 
GPS  
GMS 

Kuz Shawar Boys 11 #17 21-06-2013 Completed  391/319 12 Installed 

11 GGMS Bara Bandai Girls 6 #9 12-08-2013 Completed  221/260 07/06 Installed 

12 GGPS 
Zangay 
Charbagh 

Girls 6 II 04-04-2013 Completed  97/109 05 Installed 

13 GPS Hazara Boys 11 II 08-04-2013 Completed  500/490 13/11 Installed 
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Table 3:     Details of 39 Schools Planned for Completion in June 2013 

S. # Category Name of School 
Gender 

Classification 

No of 
Class 
room 

FARA 
/ PIL 

Actual 
occupation 

date  

Physical 
Progress 
Achieved 

(%) 

Forecast 
Date of 

Completion 
by AGES 

Students  
Enrollment 

Old/New 

No. of 
Teacher 
Old/New 

Branding  
Plaque  

DISTRICT DIR (LOWER) 

1 GGPS Takatak Girls 4 II  89 Nov 2013 164/160 03  

2 GPS Kotkay Lal Qilla Boys 6 II  97 Nov 2013 230/281 06  

 
GPS Machine Koroona Boys 4 II  94 Dec 2013 229/307 05  

4 GPS Ashrogai Boys 6 II  91 Dec 2013 226/240 05  

DISTRICT BUNER 

5 GGPS Baikhanai Girls 6 II  98 Oct 2013 153/130 02 Installed 

6 GPS Mairagai Boys 6 II  95 Nov 2013 190/207 04  

7 GGPS 
Awanai 
Chagurzai 

Girls 6 II 
Not 

occupied 
Completed  172/214 03 Installed 

8 GPS Kot Soray Boys 6 II  95 Oct 2013 201/155 03  

9 GGMS Topai Girls 10 II 
Not 

occupied 
Completed  95/110 06 

Not 
Installed 

10 GPS Maradu Boys 6 II  96 Nov 2013 179/190 03  

DISTRICT SWAT 

11 GGMS Telegram Girls 10 I  91 Dec 2013 75/98 07/06  

12 GGMS Shakar Dara Girls 10 I  77 Apr 2014 92/470 06/07  

13 GGPS 
Speny Oba 
Kishawara 

Girls 6 II 
 

53 Mar 2014 125 02 
 

14 GGPS Qala Girls 6 II  85 Nov 2013 60 02  

15 GGPS 
Asharay Malam 
Jaba 

Girls 6 II 
 

25 Jun 2014 152/155 01/02 
 

16 GGPS 
Toor Toot 
Kishwara 

Girls 6 II 
 

69 Apr 2014 98 01 
 

17 GGPS 
Qasim Nasapa 
Darmai 

Girls 6 II 
 

92 Nov 2013 92/150 03 
 

18 GGPS Lalkoo Sakhra Girls 6 II  25 May 2014 80/70 01  

19 GGPS 
Qayum abad 
Lalkoo 

Girls 6 II 
 

30 May 2014 120/250 01 
 

20 GGPS Telegram Girls 6 II  90 Oct 2013 161/154 05  

21 GGPS Shinkad Girls 6 II  74 Jan 2014 212 01  

22 GGPS Shingrai Girls 4 II  99 Oct 2013 300/173 02  

23 GPS Sher Palam Boys 10 II 18-06-2013 Completed  595/629 16/09 Installed 

24 GPS Bar Shawar Boys 6 II  88 Nov 2013 434/184 06/05  

25 GGPS 
Kwar Oba 
Barthana 

Girls 6 II 
 

85 Dec 2013 150/100 02/03 
 

26 GPS 
Shakardara Pir 
Kalay 

Boys 4 II 
 

91 Nov 2013 370/360 07 
 

27 GPS Bara Bandai # 2 Boys 6 II  99 Oct 2013 260/271 06  

28 GGPS Ditpanai Girls 6 II  83 Dec 2013 213/252 03  

29 GGPS Mangar Kot Girls 6 II  92 Nov 2013 191 02/01  

30 GGPS Yakhtangai Girls 4 II  95 Dec 2013 31/34 03/01  

31 GGPS Paindai Sakhra Girls 6 II  77 Dec 2013 310/350 02  

32 GGPS Chuprial Girls 6 II  41 Jun 2014 317/310 03/02  

33 GPS 
Chum Bara 
Durashkhela 

Boys 6 II 
 

86 Nov 2013 386/380 07/06 
 

34 GGPS 
Barkalay 
Bishbanr 

Girls 4 II 
 

82 Dec 2013 101/49 03 
 

35 GGPS Danai Shalpin Girls 6 II  91 Nov 2013 116/250 01  

36 GGPS Sumbat Mandoor Girls 6 II  Completed Sep 2013 291/230 02  

37 GGPS Ghari Chuprial Girls 4 II  46 Feb 2014 300/280 03  

38 GGPS Kishwara Girls 4 II  80 Dec 2013 163/137 02  

39 GGPS Bishbanr Girls 6 II  66 May 2014 116/117 02  
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Table 4:     Details of 25 Schools planned for Completion by Completion dates in respective 
PIL 

S. # Category Name of School 
Gender 

Classification 
No of 

Classroom 
FARA 
/ PIL 

Forecast Date 
of Completion 

by AGES *  

Physical 
Progress 

Achieved (%) 

Students  
Enrollment 

Old/New 

No. of 
Teacher 
Old/New 

DISTRICT DIR (LOWER) 

1 GGHS Haya Serai Balambat Girls 10 #9 Dec 2013 79 666/546 11 

2 GGMS Khal Colony Khal Girls 6 #9 Nov 2013 90 188/262 04 

3 GHS Shekolai Tormang Boys 12 #9 May 2014 39 266/423 15 

4 GHSS Zaimdara Boys 14 #9 Jul 2014 33 674/907 28 

5 GHS Sangolai Boys 8 #9 May 2014 42 623/779 16 

DISTRICT DIR (UPPER) 

6 GPS Chiragali Boys 6 #9 Nov 2014 7 320/274 04 

7 GGHS Ganori Girls 12 #9 Aug 2014 28 300/374 10 

8 GPS Gatoo Chapar Boys 6 #9  Dropped 350  

DISTRICT BUNER 

9 GMS Gul Bandai Boys 4 #9 May 2014 28 123/88 06 

10 GHS Gul Bandai Boys 6 #9 May 2014 27 155/242 11 

DISTRICT SWAT 

11 GGPS Seer Telegram Girls 4 #9 Mar 2014 65 143/253 05/03 

12 GGPS Awesha Chuprail Girls 6 #9 Nov 2013 85 207/240 02 

13 GGMS Bar Shawar Girls 14 #9 May 2014 50 60/52 07/04 

14 GGPS Balasur Chuprail Girls 4 #9 May 2014 31 238/210 01 

15 GGHSS Manglawar Girls 12 #9  Dropped 200  

16 GGHS Tirat Qandil Girls 8 #9 Apr 2014 45 235/138 07/06 

17 GGPS Malam, Kishwara Girls 4 #9 Dec 2013 82 150 03 

18 GGMS Kishwara Girls 9 #9 Dec 2013 69 23/34 07/03 

19 GGCMS Qala Girls 4 #9 Nov 2013 92 101/81 03 

20 GGMS Araq Girls 4 #9 Dec 2013 75 27/19 06/02 

21 GGMS Shinkad Girls 4 #9 Dec 2013 89 44 07/06 

22-23 GPS-GMS Peochar Boys 11 # 17 Jan 2014 74 375/448 10 

24 GGPS Mangra Sakhra Girls 6 # 17 Apr 2014 33 235/150 01/02 

25 GHS Bar Shawar Boys 8 # 17 Sep 2014 29 166/206 15/12 

26 GGMS Manyar Girls 4 # 17 Nov 2013  90 161/188 06 

 
 

Table 5:     Details of 05 Schools Planned for Completion in June 2014 

S. # Category Name of School 
Gender 

Classification 
No of 

Classroom 
FARA / 

PIL 

Forecast Date 
of Completion 

By AGES  * 

Physical 
Progress 

Achieved (%) 

Students  
Enrollment 

Old/New 

No. of 
Teacher 
Old/New 

DISTRICT DIR (LOWER) 

1 GPS Dapoor Boys 
 

II May 2014 26 210/211 04 

2 GPS Mirgam Bala Boys 
 

II May 2014 24 248/305 04 

DISTRICT SWAT 

3 GGPS Kass Khass Girls 
 

II Oct 2014 12 150/148 02 

4 GMS Barkalay Saidu Sharif Boys 
 

II Feb 2014 80 536/156 08 

5 GGPS Saeed Abad No: 1 Girls 
 

#9 June 2014 30 101/193 02 

 
* forecast date of completion by AGES is scheduled keeping ideal conditions & may change due to constrain. 
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2.2. RECOVERY OF HEALTH FACILITIES 

Originally, US$ 12 M was obligated for this component, which was later reduced to US$ 

6.0M. Funds amounting to US$ 1.18M and US$ 1.25M are sub obligated for 5 fully 

damaged and 13 partially damaged health facilities respectively.  

 
 

2.2.1. Fully Damaged Basic Health Units (BHUs) (PIL # 11) 

Work continued on 05 BHUs (4 in Swat and 1 in Buner) but the progress was still 

pathetically very slow. The PIL completion date for these BHUs had expired. At the 

progress review meeting of all the stakeholders in AGES office Peshawar, the PD PU/C&W 

was directed to give a realistic program regarding completion dates for the BHUs to enable 

PaRRSA to apply for an extension. Action of the PD PU/C&W was still awaited.  

 

Table 6:     Details of Fully Damaged Basic Health Units (BHUs) (PIL # 11) 
 

S. # Name of Scheme Award Date 
Commencement 

Date 
Physical Progress 

Achieved (%) 
Forecast Date of 

Completion by AGES 

DISTRICT SWAT 

1 BHU Chongai Shamozai 23-02-2012 31-12-2012 29 Jun 2014 

2 BHU Mian Kalay 16-02-2012 26-04-2012 38 May  2014 

3 BHU Nazarabad 16-02-2012 05-05-2012 47 May 2014 

4 BHU Kishwara 21-02-2012 22-03-2012 49 Apr 2014 

DISTRICT BUNER 

5 BHU Topai 07-02-2012 06-03-2012 13 Jul 2014 

 
 
2.2.2. Partially Damaged BHUs) (PIL # 21)   

Restoration of 13 Partially Damaged BHUs [6 in Swat and 7 in Dir (L)] was planned. Work 

on Civil Dispensary (CD) Parrai and Telegram Swat had been initiated while work on the 

remaining BHUs in Swat was going to commence shortly. Tendering of BHUs in Dir (L) had 

still to be finalized by the PU/ C&W. Work Order for only MCH Kityarai in Dir (L) has been 

issued but work has still not been commenced.  

 

2.3. WATSAN ACTIVITIES 

USAID committed total funding of US$ 3.0M for this component distributed equally 

between Swat and Buner districts. 

 

2.3.1. Buner District (PIL # 19) 

13 Drinking Water Supply Schemes were approved with an estimated cost of US$ 1.09 

million in Buner were committed under PIL # 19.  Six (6) capped tube wells out of 8 had 

been tested & developed, while 4 new tube wells out of 6 proposed had been installed. 

Work on 5 pump houses was in progress. 
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15 bore holes for hand pumps out of 20 had also been completed. Construction of PCC 

foundation at 08 hand pumps sites completed. Hand pumps installed at site No. 3, 4, 5, 9, 

17, 18 & 19. 

 

Overall progress of these sub projects was very slow. Only work on 04 drinking water 

supply schemes, namely Banda (Krapa), Aso Dara, Maksi Pur & installation of hand pumps 

at Chongi Kohay was in progress. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
2.3.2. Swat District (PIL #25)  

This activity included 10 DWSS, 120 Hand-pumps, procurement of voltage regulators and 

up gradation of 14 transformers with an estimated cost of US$ 1.396M and have been 

approved vide PIL # 25.  Evaluation of pre-qualification of Contractors/Firms is in process.  

 

2.4. ENHANCING GOVERNEMENT CAPACITY 

2.4.1 Proposed Construction of Tehsil-Level Govt Complex Kabal Swat – (PIL is to be 

constituted) 

All relevant documents had been submitted to the concerned quarters for constituting a 

PIL. 
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3. DESCRIPTION OF ACTIVITIES AFFECTED BY FLOOD DAMAGED IN KP/FATA 

3.1. RESTORATION OF MUNDA HEAD WORKS (PIL # 18) 

USAID provided funds for the restoration of Munda Headworks – Lower Swat Canal 

System, which was affected by floods. These funds were provided under activity 

agreement 391-014 for the KPRP with a funding level of U$ 8.776 M. Updated status of 

activities is given in the table below. 

 

TABLE 7  

Sr. # Physical Status of Work 

1 Concrete piers 7 / 7 completed. 

2 Dismantling of existing pier completed. 

3 Left abutment rehabilitation completed while works on right abutment is ongoing. 

4 Coffer dams U/s & D/s completed. 

5 
A buried inlet of Doaba canal activated temporarily and now actual head regular of 
Doaba canal is working. 

6 Steel gate: 8/8 completed. Auxiliary works on the gate and glacis is underway. 

7 Bridge: girders placing 7/8 spans completed. Auxiliary  

8 Deck slab: 7/8 spans completed. 

9 Residential: plaster for Block C is ongoing. 

10 Structure for pumping station completed. Finishing and external works on going. 

 

 
3.2. REHABILITATION OF KOT BARANG ROAD AND RECONSTRUCTION OF SILAY 

PATAI BRIDGE, BAJAUR, FATA (391-013-PIL # 05) 

USAID provided funds for the rehabilitation and reconstruction of flood affected Kot Barang 

Road and Selai Patay Bridge, Bajaur Agency with a funding level of US$ 1.709M under 

activity agreement 391-013 for the KP-RP. The progress on this sub-project is shown in the 

table on the next page. 

 

• Casting of girders on the left bank has been initiated. 03 girders have been casted, while 

rebar fixing for the fourth girder was in progress. 

• Rebar’s fixing for the foundation of right abutment initiated. 

• Contractor has arranged 2 parties for piling and is planning to engage another 2 parties to 

work simultaneously on the piles of the 2 piers. Plate form for the right pier is underway. 

Mobilization of piling rigs and personnel has been started and as such the piling work may 

start in the 1st half of Oct 2013. 
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TABLE 8  

Work Components 
September, 2013 

Executed Quantity Milestone Achieved 

A
. 
 B

R
ID

G
E

 S
U

B
 

S
T

R
U

C
T

U
R

E
 

Submission of approved PC-1  1/1 1 out of 1 

Test Pile 0/1 0 out of 1 

Diversion of flow 0/1 0 out of 1 

Piles 0/24 0 out of 2 

Pile Caps 0/2 0 out of 2 

Right Abutment 0/1 0 out of 1 

Left Abutment 1/1 1 out of 1 

B
. 
 B

R
ID

G
E

 
S

U
P

E
R

S
T

R
U

C
T

U
R

E
 

Right Abutment 0/1 0 out of 1 

Left Abutment 1/1 1 out of 1 

Piers (walls) 0/2 0 out of 2 

Transom 0/2 0 out of 1 

Girder 3/12 0.75 out of 3 

Launching 0/12 0 out of 3 

Diaphragm 0/12 0 out of 1 

Deck slab 0/3 0 out of 3 

Approach slab & other works 0/2 0 out of 1 

C
. 
 R

O
A

D
 &

 
P

R
O

T
E

C
T

IO
N

 
W

O
R

K
S

 

Preparation & earthwork 64.14% 3 out of 5 

Sub grade & Sub base 0/1 0 out of 1 

Base Course 0/1 0 out of 1 

Surfacing 0/5 0 out of 5 

Miscellaneous 0/1 0 out of 1 

Protection works 85.78% 10 out of 12 

D
. 
 R

E
P

A
IR

 
W

O
R

K
S

 

Repair Works 42.50% 10 out of 24 

 Total Physical Percentage accomplished 46.33% 

 
 

3.3. RECONSTRUCTION OF KHWAZA KHELA BRIDGE SWAT (PIL # 22) 

USAID provided funds for the rehabilitation and reconstruction of 2010 flood damaged 

Khwaza Khela Bridge, Swat under activity agreement 391-014-PIL #22 for KP-RP with a 

funding level of US$ 3.67M. 

Work continued on the pouring of deck slab. 9/15 Deck slabs have been completed. 

Casting of platform for girder bottom has been started on the right bank for casting 

remaining girders. 

Excavation for the right abutment pile cap has also been initiated. Preparations were 

underway for construction of the remaining one pile and pile caps. 

Overall progress by the end of September 2013 was 69.74%. The table shows the 

completion status of the activities. 
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TABLE 9  

Bridge Components 
August , 2013 September , 2013 

Executed 
Quantity 

Milestone 
achieved till date              

Executed 
Quantity 

Milestone 
achieved till date              

Piles 119/120 19 out of 20 119/120 19 out of 20 

Piles Caps 13/18 4 out of 6 13/18 4 out of 6 

Abutments 1/2 1 out of 2 ½ 1 out of 2 

Pier Shafts 24/32 3 out of 4 24/32 3 out of 4 

Transform & Shear Keys 12/16 3 out of 4 12/16 3 out of 4 

PSC Girders 40/68 10 out of 17 40/68 10 out of 17 

Deck Slabs 5/15 1 out of 5 9/15 3 out of 5 

2 Deck Slabs + Approach Slab & 
guard rails etc 

Nil   Nil   

Retaining walls Nil   Nil   

Earth work Nil   Nil   

Road work Nil   Nil   

Anti erosion & drainage work Nil   Nil   

Ancillary works Nil   Nil   

Total Percentage Accomplished 67.41% 69.74% 

 
 

3.4. RECONSTRUCTION OF MINGORA BRIDGE SWAT (PIL is to be constituted) 

USAID provided funds for the rehabilitation and reconstruction of 2010 flood damaged 

Mingora Bridge, Swat. Project implementation letter No.391-014-PIL-27 under activity 

agreement No 391-014 has been constituted on August 26, 2013. Due to the high pressure 

exerted by the local administration, the progress on this Bridge remained satisfactory. All 

the substructure components below the Girders have been completed for both Piers and 

Abutments. 42/54 PC Deck slab unit has been pre cast and the remainder PC Units may 

be completed within a week time. The contractor has been advised to arrange strand wires 

and Bearing pads to start pre-stressing and launching of Girders. Hopefully this Bridge may 

be completed by Nov 2013 and opened to traffic. 

 The table shows the progress of the various activities below. 

 
TABLE 10  

Bridge Components 
August , 2013 September , 2013 

Executed 
Quantity 

Milestone 
achieved till date              

Executed 
Quantity 

Milestone 
achieved till date              

Piles 16/16 2 out of 2 16/16 2 out of 2 

Tie Beams 1/4 0.25 out of 1 4/4 1 out of 1 

Abutments 0/2 0 out of 2 2/2 2 out of 2 

Pier Columns 4/8 1 out of 2 8/8 2 out of 2 

PSC Beams 24/54 1 out of 2 42/54 1.5 out of 2 

Deck Slabs+ 02 Approach Slabs+ 
Curbs & Guardrail etc 

Nil   Nil   

Retaining walls Nil   Nil   

Earthwork Nil   Nil   

Road work Nil   Nil   

Anti Erosion Work + Ancillary Work Nil   Nil   

Total Percentage Accomplished 38.25% 60% 
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4. STATUS OF ACCRUED EXPENDITURE  

The following bar chart illustrates the status of accrued expenditure till the reporting period. 

It may be noted the accruals are in the range of US$ 3.00 Million to US$ 4.00 Million. 
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5. DESCRIPTION OF ACTIVITIES OF GOP & OTHER DONORS FUNDED   

M&E services for the following sub-projects were / are being carried out: 
 

5.1. NON-GOVERNMENT ORGANIZATIONS (NGOs) 

 
TABLE 11 

Sr. # Name of Scheme 
Funding 
Agency 

Status 

1 GGPS Kanju Swat UN Habitat Completed 

2 GGPS Tootkai Swat Qatar Charity Completed 

3 GGMS Kuz Shawar IDEA 

T4:Ground floor internal plaster, 1
st
 floor superstructure 

columns and BB work completed. Steel for roof beam 
& Truss fabrication in progress. 
T3:Ground floor internal plaster, 1

st
 floor superstructure 

columns and BB work completed. 
LB: BB work in progress. 
Boundary wall: BB work & plastering in progress. 

4 
GGPS Bahadar Banda 
Swat 

Qatar Charity 
Rectification of the defective work still remain to be 
done 

5 GGPS Toha Swat Qatar Charity Completed 

6 GHS Matta Swat NRC Work on rectification continued but not yet completed 

7 Fizaghat Park Swat UNDP Completed 

8 GHSS Kishowra IDEA Completed and inaugurated.  

 

5.2. SANGOTA PUBLIC SCHOOL SWAT 

This Missionary school was destroyed during militancy and is being funded by GoKP. 
 
This sub-project is awarded in 6 packages to different contractors. Work continues on all 

the 6 packages. Progress on all the sections is summarized as below: 

 
Package 1  = Academic Block = 98% (functional) snag list 

    rectification has started after a 

    lapse of 4 months. Contractor  

    must complete the remaining 

    activities and hand over the 

    building to school administration 

Package 2 = Admin Block & Exam Hall  = 65% 

Package 3 = Canteen Block, Church, Laboratory &  

  Boundary Wall = 91%  

    Snag list for canteen block, Lab 

    and church has been issued but 

    no activity has been observed  

    since 2 months. 

  Internal Pavements  = Not yet started 

Package 4 = Repair of Steps, Surface Drainage 

  Man Holes, WatSan = 34% (Work on WatSan initiated) 

Package 5 = Library Block = 82% 

Package 6 = Students Hostel = 56% 
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Overall progress on all packages is not satisfactory.  

 

5.3. EXCELSIOR COLLEGE SWAT 

This sub project too, has been awarded in 7 different packages. Work on 6 packages is in 

progress. In general, overall progress on all the packages is summarized as below: 

Package 1  = Primary Section  = Not yet started (due to Stay Order) 

Package 2 = Academic Block   = 40% 

Package 3 = Auditorium & Admin Block  = 85% 

Package 4 = Boys Hostel  = 31%  

Package 5 = Teachers’ Hostel, Cafeteria & Lavatory Block= 58%  

Package 6 = Repair of Teachers’ Quarters, Lavatory Block 

  Mosque, Principal Residence & OHWT  = 65%  

Package 7 = Boundary Wall  = 7%  

 

Progress of the entire package was behind schedule. Department had been requested to 

take notice of the situation and force the contractors for completion of these schemes in 

time but so far no action on the part of Department could be seen. The Commissioner 

Malakand Division held a review meeting in his Office and directed the Asstt; 

Commissioner Babozai to visit the site and hold meetings with the contractors. The Asstt; 

Commissioner Babozai during his visit directed all the contractors to submit construction 

schedules for the remaining works duly signed by the Department. In response the 

contractors have taken the matter seriously, work has commenced on the halted sections 

but the construction schedules have still to be submitted. The Department should take 

stock of the situation and do the needful in this regards before the next review meeting. As 

reported earlier the principal Excelsior College has informed that the rented building 

presently under their use shall have to be vacated before March 2014 and as such they will 

have to shift the students to the building under construction. The Matter is of great concern 

which needs drastic measures to force the contractor of the Academic Block to complete 

the building.  

 

C&W should take serious notice of the situation, prepare schedule for the remaining work, 

get it signed from the contractors and force them to complete their work accordingly. 

 

5.4. ROADS IN MALAKAND 

This includes up-gradation of 21.7 Km in Swat, 4.4 Km in Buner, 12.3 Km in Dir Lower 

and 5 Km in Dir Upper. Most of these roads were in the completion stages. All substandard 

works executed at some of these sites were formally reported to the concerned quarters for 

corrective measures but nothing had been done in this regards.   

 
5.5. IRRIGATION SCHEMES IN SWAT 

Work continued on 04 schemes, while works on 15 schemes had been completed. Some 

schemes might need revision which should be expedited by PaRRSA to get the completed. 

 
Note: AGES is doing detailed monitoring of Excelsior College and Sangota Public School 

on the request of USAID. 
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6. CONSULTANT’S ACTIVITIES DURING THE REPORTING PERIOD 

• Ensured that construction works were carried out in accordance with the agreed upon 

design and specifications as spelled out in the Fixed Amount Reimbursement  

Agreements  (FARA)  and  Project  Implementation  Letters  (PILs). Also, implemented 

proper quality control procedures and other protocols at sites to ensure quality (See 

Annexure I). 

• Construction problems/issues and their resolutions related to schools, bridges, roads, 

WatSan schemes and BHUs at sites were directly reported by the DTL and/or the 

concerned C/E to the PD, PU/ C&W, PHED, TMA, PKHA, C&W Dept and PaRRSA for 

quick corrective actions. The USAID relevant reports were submitted to the concerned 

USAID COR through the Team Leader. Besides, DTL/CEs directly reported to the 

concerned department/PaRRSA regarding GoKP and other donors funded sub 

projects. 

• Site visit reports prepared by the field staff and construction activities were reported 

with progress photos. 

• Monitoring of other donors funded sub-projects activities were carried out. 

• Regular monitoring and preparation of running payments of 12 contracts for Sangota 

school and Excelsior college (GoKP funded), and also some site specific design 

changes where required continued. Supervision of boundary wall also continued. 

• Revised Technical Sanctions (TS) and revised PC-1s for the completed and ongoing 

82 schools of FARA I, II, PIL 09 & PIL 17 were finalized and handed over to Project 

Director PU/C&W for finalizing the final bills and /or running bills. Revised estimates for 

25 schools of PIL 09 & 17 are also underway which are going to be finalized soon. 

• AGES staff exclusively assigned for Kot-Barang Road and Selai Patty Bridge sub 

project carried out their monitoring duties on a daily basis. Regular site visits to this sub 

project were made by the senior staff members of AGES. 

• Design of WBM reviewed. WBM deleted from the shoulders and replaced by granular 

material available at site. 

• Layout for the Piers on Selai Patay Bridge done and handed over to the contractor for 

initiation of Piling. 

• Revised the milestones of Kot Barang Road and Selai Patay Bridge. The revised PC-1 

includes Non BoQ/Non schedule items and the construction of retaining wall on the 

slipped portion of Kot Barang Road (New Item). 

• WatSan Engineer participated in the evaluation of the applications received for pre-

qualification of the contractors for WatSan schemes in Swat.  

• AGES Structural Engineer designed the breast wall of GGPS Asharay Malam jaba and 

retaining wall at GHS Shetawlai Tormang. Design of the overhead water tank for fully 

damaged BHUs completed and submitted to PaRRSA for approval and 

implementation. 

• Provided field record to PU C&W for determining extension or otherwise of various 

schools. 
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• AGES Structural Engineer gave instructions to the field staff at MCH Kityari Dir (L) 

(Partially Damaged Health Facility) on repair of cracks etc. 

• Visits were paid to Munda Headwork for random monitoring of construction activities. 

• Monitoring of construction activities on Khwaza Khela Bridge and Mingora Bridge 

continued. Sub structure and casting of PC Units continued. 

• Construction schedules based on ideal conditions for all schools, BHUs, Bridges and 

WatSan prepared in MS Project are being updated regularly. 

• A draft for a database program for a quick generation of information had been prepared 

in ACESS for all sectors of the Project, which was shared with all the stakeholders. It is 

now being finalized. 

• Identification of additional DWSS in Swat was underway. 

• Prepared design for external water supply network for Sangota Public school. 

• AGES staff accompanied with M&E team of PaRRSA in Swat and Buner for verification 

of rectification carried out as were pointed out in their initial report AGES staff 

accompanied them in the social feasibility survey conducted for WatSan schemes in 

Buner.  

• Sign boards with USAID logo were installed on the two Bridges of Mingora & Khwaza 

Khela as per the branding policy of USAID. 

 

6.1. CONSULTANT’S ORGANIZATION CHARTS 

The organization charts for project office Peshawar and site/field offices are given in 

Figure 6.1 and Figure 6.2 respectively. 
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FIGURE 6.1: ORGANIZATION CHART 
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FIGURE 6.2: TYPICAL M&E SET-UP 
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7. MEETINGS 

• Progress review meeting was held at Commissioner Malakand Division office on Sep 3, 

2013 which was attended by PaRRSA Swat staff, DTL AGES, Principal Excelsior College 

and Rep of Sangota Public School. The purpose of the meeting was to express concern 

over the slow progress. The Principal Excelsior College informed that the owner of the 

rented building has served notice on him to vacate the rented building by March 2014 and 

as such the academic section must be completed for their occupation by end of Feb 2014. 

The chair decided that Assistant Commissioner Babozai will hold meeting with the 

contractors to force them to achieve the target by the dead line. 

• Meeting held on Sep 5, 2013 followed by joint site visit to GGPS Manglawar by PD, DD PU 

C&W and DTL, M&E Engineer AGES to decide on the placement of new module/building. 

The pits dugouts for bearing capacity tests have revealed that the available plot consists of 

predominately fill. To ensure sound footings it was decided to go for full cutting up to the 

solid base and revise the estimates accordingly. 

• Meeting at AGES Head Office Peshawar with the partners on Sep 10, 2013 which was 

attended by TL, DTL, CEs, QCM and Adman Officer. Various matters on quality control 

and Administrative issues were discussed. 

• A meeting was held at on Sep 16, 2013 with the Executive Director, Urban Policy Unit to 

look into the request of the unit for funding of a consultant for the beautification project of 

Peshawar. This meeting was attended by COR USAID, Partner & Team Leader of AGES.  

• Progress review meeting held on Sep 16, 2013 under the chairmanship of DG PaRRSA 

which was attended by all stakeholders to discuss the overall progress and related 

problems. In the said meeting the Program officer USAID emphasized the completion of 

more 30 schools as committed by PaRRSA to USAID. Obligation of funds and initiation of 

Flood Project will largely depend on the successful fulfillment of this commitment. 

• Meeting held at DTL office on Sep 17, 2013 with Chief Resident Engineer (CRE) of 

supervisor consultants (Consulting Associates) for Mingora and Khwaza Khela Bridges to 

review the progress, revised estimates and to resolve the issues of missing designs details 

on these two Bridges. 

• Meeting held in PD PU C&W Office Swat and AGES Office Dir (L) on Sep 18, 2013 and 

Sep 19, 2013 in Dir (L) as a follow up meeting in which the completion dates for the 30 

schools to be completed by December 2013 were committed officially by the PD PU C&W. 

The meeting was attended by Chief Infra PaRRSA, TL, DTL, CEs  AGES and the seniors 

of PU C&W. Certain decision regarding developmental works for these schools were taken 

to facilitate and ensure completion of these schools. 

• Meeting held at TMA Mingora Swat Office on Sep 26, 2013 to open the applications and 

other related documents submitted by 31 contractors who applied for pre-qualification for 

the WatSan schemes in Swat. The meeting was attended by the members of the 

committee constituted by the Deputy Commissioner Swat in the capacity of Chairman 

District Reconstruction Review Committee (DRRC) comprising representatives of TMA, 

Public Health Engineering Department, PaRRSA and AGES. Next meeting was scheduled 

for Oct 1, 2013 to evaluate the applications. 

• Meeting held at DTL AGES Office with program Manager USAID on Sep 25, 2013 to 

discuss the progress on schools BHUs and Bridges. The Program Manager USAID 
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suggested replacing the conventional hard rail design by New Jersey barrier with steel hard 

rail on top and along the side walk which would enhance the architectural view of the 

Bridge. The Consultants have been asked for the needful.   

  

8. SITE VISITS 

• Joint visit to the newly tendered school namely GGPS Manglawar by PD & DD PU C&W 

and DTL accompanied by M&E Engineer AGES on Sep 05, 2013 to decide on the 

placement of the module etc. 

• Assistant Commissioner Babozai Swat visited Sangota & Excelsior College to review the 

progress on the two projects and to emphasize the demand of the institutions 

managements for early completion. 

• DG PaRRSA, DG Floods, Irrigation Dept,  Chief Infrastructure PaRRSA, PD Floods 

Irrigation Depty and TL AGES visited Munda Headwork on September 13, 2013. 

• PaRRSA Infra Chief and Team Leader AGES visited Swat and Dir (L) on Sep 18-20, 2013 

to review the overall progress and held meetings with PD PU C&W in Swat and Dir (L). 

• WatSan Engineer AGES visited Dir(L) and Swat on Sep 24-26, 2013 to give his expert 

opinion on the open dug wells and where the water level has gone down on the two 

schools namely GPS Takatak Dir(L) and GGMS Gulibagh Swat. WatSan Engineer also 

visited Sangota Public school to check the design of distribution system and storage 

reservoir. WatSan Engineer visited TMA Office Mingora Swat for opening the documents 

received from various contractors for pre-qualification of WatSan schemes funded by 

USAID shortly to be tendered. 

• Design Engineer AGES  visited Dir(L) on Sep 24, 2013 to check the already tendered 

Partially Damaged Mother Child Centre(MCH) Kithyari at Dir(L) and visited GGPS Asharay 

Malam Jaba Swat on Sep 25, 2013 to review the design of breast wall. He was 

accompanied by DTL, M&E Engineer Dir (L) & M&E Engineer Swat (M&E 7). Excelsior 

College and Sangota Public School were also visited. Structure Engineer visited the 

dismantling of unsupervised beams of GGPS Balasur Chuprail where he gave his expert 

opinion on the dismantling process. 

• Electrical Engineer AGES paid visit to Swat on Sep 24, 2013 to advise the M&E Engineers 

on the Electrical related matters. 

• USAID Program Manager visited Swat on Sep 24-25, 2013 to review the progress on 

Mingora and Khwaza Khela Bridges and ongoing schools in Swat. He was accompanied by 

DD PU C&W and DTL, Coordination Engineer and M&E Engineer IV & II AGES. Various 

site related matters to improve the progress, installation of sign boards on the Bridges and 

suggested to change the design of Hand railing on the Bridges for aesthetic and safety 

concerns. 

• M&E Team of PaRRSA visited Swat from Sep 16-Sep 20, 2013 and Sep 24- Sep 27, 2013 

to Buner to confirm the rectification works pointed out during their visit and to check the 

social feasibility of the ongoing WatSan schemes in Buner. The Team was accompanied 

by PaRRSA District Infra Coordinator, PU C&W staff and AGES concerned staff during 

their visits to various schemes. 

• Routine visits of AGES senior staff to Kot Barang Road and Selai Patay Bridge, Munda 

Head Works, Reconstruction of schools, BHUs and DWSS in Swat, Dir and Buner. 

 



 

 

ANNEXURES 

 



 

 

ANNEXURE-I 

MONTHLY SUMMARY OF LABORATORY TEST RESULTS 
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  MONTHLY SUMMARY OF LABORATORY TESTS PERFORMED (Month of September 2013) Page 1 of 3 

Project: M&E KPRP   Location: Swat     Date:   From  26/8/2013 To: 
 

25-09-13     

  

Name of Test 
SWAT 

School BHU's Roads 
Khwazakhela 

Bridge 
Mingora 
Bridge 

Other US 
Funded Projects 

Barang Road 
& Bridge 

Tests 
Passed  

Tests 
Failed 

Passed 
% 

Failed  % 
Total No. of 
Sets  / Test 

Fresh Concrete 

Cylinder Cast ASTM C-31-91 39 0 0 10 19 0 4 0 0 0 0 72 

Cylinder Capped ASTM C-617 67 2 0 22 34 0 5 0 0 0 0 130 

Cylinder Tested ASTM C-39-93a 67 2 0 22 34 0 5 128 2 98 2 130 

Slump Test ASTM C-143 125 0 0 30 58 0 12 0 0 0 0 225 

Hardened 
Concrete 

Cores Extracted  ASTM D - 42 0 0 0 0 0 0 0 0 0 0 0 0 

Cores Capped   ASTM C- 617 0 0 0 0 0 0 0 0 0 0 0 0 

Cores Tested  ASTM C- 39 - 93a 0 0 0 0 0 0 0 0 0 0 0 0 

Concrete 
Aggregates 

Gradation ASTM C-136 
Coarse Agg. 43 1 0 6 17 0 13 60 20 75 25 80 

Fine Agg. 73 0 0 4 13 0 8 58 40 59 41 98 

Specific Gravity & 
Absorption % age. 

Coarse Agg. ASTM C-127  2 0 0 0 0 0 0 2 0 100 0 2 

Fine Agg. ASTM C-128  3 0 0 0 0 0 0 3 0 100 0 3 

Loss Angles Abrasion Test ASTM C-131 6 0 0 0 0 0 0 5 1 83 17 6 

Soundness ASTM C-88 0 0 0 0 0 0 0 0 0 0 0 0 

Soil 

Gradation  ASTM C-136 0 0 0 0 0 0 3 1 0 100 0 3 

Plastic Limit  ASTM D-4318 0 0 0 0 0 0 3 1 0 100 0 3 

Liquid Limit          -do- 0 0 0 0 0 0 3 1 0 100 0 3 

Plasticity Index          -do- 0 0 0 0 0 0 3 1 0 100 0 3 

Field Density Tests ASTM D-1556 0 0 0 0 0 0 0 0 0 0 0 0 

Modified Proctor Tests ASTM D-1557 0 0 0 0 0 0 0 0 0 0 0 0 

Steel 
Test ASTM A-615 0 0 0 0 0 0 0 0 0 0 0 0 

Certificates ASTM A-615 0 0 0 0 0 0 0 0 0 0 0 0 

Bricks 
Compressive Strength ASTM C-67-94 8 3 0 0 0 0 0 11 0 100 0 11 

Absorption % age ASTM C-67-94 8 3 0 0 0 0 0 11 0 100 0 11 

  Grand Total 
 

780 

     Cylinders Sets 
No. of 

Cyl./set 
Total   Sets 

No. of 
Bricks / set 

Total 

1 Cylinder Cast 72 6 432 Bricks. strength 11 5 55 

2 Cylinder Capped 130 3 390 Bricks Absorption 11 4 44 

3 Cylinder Tested 130 3 390 
Total Bricks     99 

  Total Cylinders     1212 

Grand Total No. of tests performed in Swat, Dir, Buner & Other Sub projects 
Swat Dir Lower Buner Total No. of Test     

780 119 38 935     
  

  

Remarks:   

 
Quality Control Manager 
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  MONTHLY SUMMARY OF LABORATORY TESTS PERFORMED (Month of September 2013)  Page 2 of 3 

Project: M&E KPRP 
 

Location: Dir Lower 
 

Date: From 
 

26/8/2013 To: 25-09-13 
  

  

Name of Test 

Dir Lower 

School BHU's Roads 
Other US Funded 

Projects 
Tests 

Passed 
Tests 
Failed 

Passed 
% 

Failed  % Total No. of Sets  / Test 

Fresh Concrete 

Cylinder Cast ASTM C-31-91 11 0 0 0 0 0 0 0 11 

Cylinder Capped ASTM C-617 22 0 0 0 0 0 0 0 22 

Cylinder Tested ASTM C-39-93a 22 0 0 0 22 0 100 0 22 

Slump Test ASTM C-143 33 0 0 0 0 0 0 0 33 

Hardened 
Concrete 

Cores Extracted  ASTM D - 42 0 0 0 0 0 0 0 0 0 

Cores Capped   ASTM C- 617 0 0 0 0 0 0 0 0 0 

Cores Tested  ASTM C- 39 - 93a 0 0 0 0 0 0 0 0 0 

Concrete 
Aggregates 

Gradation ASTM C-136 
Coarse Agg. 12 0 0 0 11 1 92 8 12 

Fine Agg. 13 0 0 0 13 0 100 0 13 

Specific Gravity & 
Absorption % age. 

Coarse Agg. ASTM C-127  0 0 0 0 0 0 0 0 0 

Fine Agg. ASTM C-128  0 0 0 0 0 0 0 0 0 

Loss Angles Abrasion Test ASTM C-131 0 0 0 0 0 0 0 0 0 

Soundness ASTM C-88 0 0 0 0 0 0 0 0 0 

Soil 

Gradation  ASTM C-136 0 0 0 0 0 0 0 0 0 

Plastic Limit  ASTM D-4318 0 0 0 0 0 0 0 0 0 

Liquid Limit          -do- 0 0 0 0 0 0 0 0 0 

Plasticity Index          -do- 0 0 0 0 0 0 0 0 0 

Field Density Tests ASTM D-1556 0 0 0 0 0 0 0 0 0 

Modified Proctor Tests ASTM D-1557 0 0 0 0 0 0 0 0 0 

Steel 
Test ASTM A-615 0 0 0 0 0 0 0 0 0 

Certificates ASTM A-615 0 0 0 0 0 0 0 0 0 

Bricks 
Compressive Strength ASTM C-67-94 3 0 0 0 2 1 67 33 3 

Absorption % age ASTM C-67-94 3 0 0 0 2 1 67 33 3 

  Grand Total   119 

     Cylinders Sets 
No. of 

Cyl./set Total   
Sets 

No. of Bricks / 
set 

Total 

1 Cylinder Cast 11 6 66 Bricks. strength 3 5 15 

2 Cylinder Capped 22 3 66 Bricks Absorption 3 4 12 

3 Cylinder Tested 22 3 66 
Total Bricks 

  
27 

  Total Cylinders     198 

Remarks: 
  

 

Quality Control Manager 
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  MONTHLY SUMMARY OF LABORATORY TESTS PERFORMED (Month of September 2013) Page 3 of 3 

Project: M&E KPRP 
 

Location: Buner 
  

Date: From 26/8/2013 To: 
 

25-09-13 
  

  

Name of Test 
Buner 

School BHU's Roads 
Other US Funded 

Projects 
Tests Passed Tests Failed Passed % Failed  % Total No. of Sets  / Test 

Fresh Concrete 

Cylinder Cast ASTM C-31-91 2 0 0 0 0 0 0 0 2 

Cylinder Capped ASTM C-617 3 0 0 0 0 0 0 0 3 

Cylinder Tested ASTM C-39-93a 3 0 0 0 2 1 67 33 3 

Slump Test ASTM C-143 6 0 0 0 0 0 0 0 6 

Hardened Concrete 

Cores Extracted  ASTM D - 42 0 0 0 0 0 0 0 0 0 

Cores Capped   ASTM C- 617 0 0 0 0 0 0 0 0 0 

Cores Tested  ASTM C- 39 - 93a 0 0 0 0 0 0 0 0 0 

Concrete Aggregates 

Gradation ASTM C-136 
Coarse Agg. 7 1 0 0 1 7 12 88 8 

Fine Agg. 9 1 0 0 5 5 50 50 10 

Specific Gravity & 
Absorption % age. 

Coarse Agg. ASTM C-127  0 0 0 0 0 0 0 0 0 

Fine Agg. ASTM C-128  0 0 0 0 0 0 0 0 0 

Loss Angles Abrasion Test ASTM C-131 0 0 0 0 0 0 0 0 0 

Soundness ASTM C-88 0 0 0 0 0 0 0 0 0 

Soil 

Gradation  ASTM C-136 0 0 0 0 0 0 0 0 0 

Plastic Limit  ASTM D-4318 0 0 0 0 0 0 0 0 0 

Liquid Limit          -do- 0 0 0 0 0 0 0 0 0 

Plasticity Index          -do- 0 0 0 0 0 0 0 0 0 

Field Density Tests ASTM D-1556 0 0 0 0 0 0 0 0 0 

Modified Proctor Tests ASTM D-1557 0 0 0 0 0 0 0 0 0 

Steel 
Test ASTM A-615 0 0 0 0 0 0 0 0 0 

Certificates ASTM A-615 0 0 0 0 0 0 0 0 0 

Bricks 
Compressive Strength ASTM C-67-94 0 1 0 1 2 0 100 0 2 

Absorption % age ASTM C-67-94 0 1 0 1 2 0 100 0 2 

  Grand Total   36 

     Cylinders Sets 
No. of 

Cyl./set 
Total 

 
Sets 

No. of 
Bricks / set 

Total 

1 Cylinder Cast 2 6 12 Bricks. strength 2 5 10 

2 Cylinder Capped 3 3 9 Bricks Absorption 2 4 8 

3 Cylinder Tested 3 3 9 
Total Bricks 

  
18 

  Total Cylinders     30 

Remarks: Note: 
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Bandai No. 2 (99%) 

GMS Kuz Shawar (100%) 

GGPS Mangra Sakhra (33%) 
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GGMS Shakardara (77%)  

 
GGMS Bara Bandai (100%)  

 

GGPS Awisha Chuprial (85%)  

 
GGPS Ditpanai (83%) 

 

GGPS Garhi Chuprial (46%)  

 
GGPS Sumbut Mandoor (100%)   
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GPS Sher Palam (100%)  

 
GPS Cum Bara Drushkela (86%) 

GGPS Paindai Sakhra (77%) GGPS Qasim Nasapa Darmai (92%) 

GGHS Tirat Qandeel (45%) GGPS Danai Shalpin (90%) 
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GGPS Yakhtangai (95%) 

GGCMS Qala (92%) 

 

GGMS Araq (75%) 

GGPS Bishbanr (66%) GGPS Barkalay Bishbanr (82%) 

 

GGPS Jehanabad (100%) 
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GGMS Telegram (91%) 

 

GGPS Qala (85%)  

GGPS Telegram (89%) 

 

GGPS Malam Kishwara (82%) GGMS Kishwara (69%)  

GGPS Bar Qalla (100%) 
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GGPS Seer Telegram
 

GGPS Shinkad (74
 

GGPS Kishowra (80

 Monitoring & Evaluation Services: 

GGPS Seer Telegram (65%)  GGMS Shinkad

(74%)  GGPS Tortoot

80%) GGPS Mangar Kot
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GGMS Shinkad (89%) 
 

GGPS Tortoot (69%) 
 

GGPS Mangar Kot (92%) 
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GGPS Asharay (25%)  
 

GGPS Speney Oba (53%) 
 



 

 

 

 

 

DIR 
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GGPS Takatak (89%

GPS Machine Korona 

GGMS Khal Colony (90
 

 Monitoring & Evaluation Services: 

%) GPS Kotkay 

GPS Machine Korona (94%) GPS  Ashrogai 

(90%) GHS Shekolai Tormang 
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GPS Kotkay (97%) 

 

GPS  Ashrogai (91%) 

 

GHS Shekolai Tormang (39%) 
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GHSS Zaimdara (33

GPS Mirgam Bala 

GGHS Ganori (28

 Monitoring & Evaluation Services: 

33%) GHS Sangolai 

GPS Mirgam Bala (24%) GPS Dapoor

28%) GGHS Hayaserai
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GHS Sangolai (42%) 

GPS Dapoor (26%) 

Hayaserai (79%) 



 

 

 

 

 

BUNER 
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GGPS Baikhanai (98

 

GPS Kot Soray (95

 

GPS Mairagai (95%)

 Monitoring & Evaluation Services: 

(98%)  GHS Gul Bandai 

(95%) GPS Maradu

%) GPS Topai 
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GHS Gul Bandai (27%)  

 

GPS Maradu (95%) 

GPS Topai (100%)  
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GGMS Topai (96%)  
 

GGPS Awanai (100%)  
 



 

 

 

 

 

 

BHUs 
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BHU Chongai, Swat (29

BHU Nazarabad, Swat (47%)

BHU Topai, Buner (13

 Monitoring & Evaluation Services: 

(29%) BHU Mian Kalay

(47%) BHU Kishwara

(13%)  
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Kalay, Swat (38%) 

Kishwara, Swat (49%) 



 

 

 

 

 

 

WATSAN 
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DRINKING WATER SUPPLY SCHEMES IN DISTRICT BUNER 

 

 

 

 

 

 

 

 

 

 

 

 DWSS Maskipur (15%) DWSS Banda Krapa (30%) 

 

 

 

              

 

 

 

 

 

 

 

 

 
 DWSS Aso Dara (4%) DWSS Bagra Maira  (2%) 

  

 

 

 
 

 
 
 

 
 
 
 
 
 
 
 
 DWSS Jang Dara (2%)    
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 DWSS Shal Bandai (9%), Pointing work is in progress.  Hand Pump No. 4, Chungi Khoi Dara  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Hand Pump No. 5, Chungi Khoi Dara Hand Pump No. 8, Chungi Khoi Dara   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 Hand Pump No. 17, Chungi Khoi Dara 
 

 



 

 

 

 

 

BRIDGES 
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Monitoring & Evaluation Services: 

BARANG BRIDGE (46%)  
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KHWAZAKHELA BRIDGE (70%) 
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MINGORA BRIDGE (55%) 
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MAIN VIEW OF MUNDA HEADWORKS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Works on right abutment , last span of bridge , last gate  are 

going on. Passage for the public is arranged temporarily 

Passage on the bridge is cordoned off for public and the 

works underway 

Works on Residential block underway 

 

External works of pumping station underway 

 


